FINAL

Former NOP Superfund Site - Mead, NE
Site Management Plan - SCHEDULE

FINAL

MAY 2006
[ 2006 [2007 2008 [ 2009 [2010 [2011 2012 [2013
ID Note # | Task Name Duration Start Finish Qtr 3Qtr 4Qtr 1Qtr 2IQtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2|Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4
1
2 1.0 Operations & Maintenance 1887 days? Tue 11/1/05 Fri 12/31/10 ——
3 1.1 Perform Main Treatment Plant O&M 1887 days? Tue 11/1/05 Fri 12/31/10 | |
4
5 1.2 Complete Load Line 1 (EW12 & 13) Construction 336 days? Thu 11/3/05  Wed 10/4/06 ——
6 Building Construction (Exterior & Interior) 61 days? Thu 11/3/05 Mon 1/2/06 |:|
7 Process Equipment Installation 28 days? Wed 11/30/05  Tue 12/27/05
8 Start-Up Operations 63 days? Wed 12/28/05 Tue 2/28/06
9 Normal Operations Begin 1 day Fri 3/17/06 Fri 3/17/06 R s
10 Final Site Restoration 52 days? Mon 2/27/06 Wed 4/19/06 [h
11 LL1 Construction Complete 1 day Thu 4/20/06 Thu 4/20/06 ‘_
12 Primary Submit Draft Construction Complete Report 1 day? Thu 7/20/06 Thu 7/20/06 v‘j/zo
13 Regulator Review 30 days Fri 7/21/06 Sat 8/19/06
14 Army Respond to Comments 20 days Sun 8/20/06 Fri 9/8/06
15 Army Prepare Draft Final Report 45 days Sun 8/20/06 Tue 10/3/06
16 Primary Submit Draft Final Report to EPA/DEQ 1 day? Wed 10/4/06 Wed 10/4/06 ‘ 10/4
17
18
19 1.3 Perform Load Line 1 O&M 1766 days? Sat 3/18/06 Sun 1/16/11 -}'
20 LL1 O&M Plan 62 days? Thu 7/20/06 Tue 9/19/06
21 2ndary Submit Draft LL1 O&M Plan 1 day? Thu 7/20/06 Thu 7/20/06 017/20
22 Regulator Review 30 days Fri 7/21/06 Sat 8/19/06
23 Army Respond to Comments 30 days Sun 8/20/06 Mon 9/18/06
24 2ndary Submit Draft Final O&M Plan to EPA/DEQ 1 day? Tue 9/19/06 Tue 9/19/06 ’ 9/19
25
26
27 1.4 LL1 RA/OPS Report 77 days? Sat 6/16/07 Fri 8/31/07 ”
28 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Sat 6/16/07 Sat 6/16/07 ‘le/ls
29 Regulator Review 30 days Sun 6/17/07 Mon 7/16/07
30 Army Respond to Comments 20 days Tue 7/17/07 Sun 8/5/07
31 Army Prepare Draft Final Report 45 days Tue 7/17/07 Thu 8/30/07
32 Primary Submit Draft Final Report to EPA/DEQ 1 day? Fri 8/31/07 Fri 8/31/07 ‘ 8/31
33
34 1.5 Complete EW-11 AOP Design 77 days Fri 7/14/06 Thu 9/28/06 "
35 Primary Submit Draft RD to EPA/DEQ 1 day Fri 7/14/06 Fri 7/14/06 ‘lw;m
36 Regulator Review 30 days Sat 7/15/06 Sun 8/13/06
37 Army Respond to Comments 20 days Mon 8/14/06 Sat 9/2/06
38 Army Prepare Draft Final RD 45 days Mon 8/14/06 Wed 9/27/06
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MAY 2006
[ 2006 [2007 2008 [ 2009 [2010 [2011 2012 [2013
ID Note # | Task Name Duration Start Finish Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2/Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4
39 Primary Submit Draft Final RD to EPA/DEQ 1 day Thu 9/28/06 Thu 9/28/06 9/28
40
41 1.6 Complete EW-11 AOP Construction 425 days? Fri 9/29/06  Tue 11/27/07 ~
42 Primary Submit Draft RAWP to EPA/DEQ 1 day Fri 9/29/06 Fri 9/29/06 9/29
43 Regulator Review 30 days Sat 9/30/06  Sun 10/29/06
44 Army Respond to Comments 20 days Mon 10/30/06 Sat 11/18/06
45 Army Prepare Draft Final RAWP 45 days Mon 10/30/06 Wed 12/13/06
46 Primary Submit Draft Final RAWP to EPA/DEQ 1 day Thu 12/14/06 Thu 12/14/06 12/14
47 EW-11 Constrction Period 180 days Fri 12/15/06 Tue 6/12/07
48 EW-11 Construction Complete 1 day Wed 6/13/07 Wed 6/13/07 ‘ 6/13
49 Primary Submit Draft Construction Complete Report 1 day? Wed 9/12/07 Wed 9/12/07 ‘lgllz
50 Regulator Review 30 days Thu 9/13/07 Fri 10/12/07
51 Army Respond to Comments 20 days Sat 10/13/07 Thu 11/1/07
52 Army Prepare Draft Final Report 45 days Sat 10/13/07  Mon 11/26/07
53 Primary Submit Draft Final Report to EPA/DEQ 1 day? Tue 11/27/07 Tue 11/27/07 ‘ 11/27
54
55 1.7 Perform EW-11 AOP O&M 1302 days? Thu 6/14/07 Wed 1/5/11
56 EW-11 AOP O&M Plan 62 days? Wed 9/12/07  Mon 11/12/07
57 2ndary Submit Draft EW-11 AOP O&M Plan 1 day? Wed 9/12/07 Wed 9/12/07 019/12
58 Regulator Review 30 days Thu 9/13/07 Fri 10/12/07
59 Army Respond to Comments 30 days Sat 10/13/07  Sun 11/11/07
60 2ndary Submit Draft Final O&M Plan to EPA/DEQ 1lday? | Mon 11/12/07  Mon 11/12/07 ‘ 11/12
61
62
63 1.8 EW-11 AOP RA/OPS Report 77 days? Thu 9/11/08 Wed 11/26/08 ”
64 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Thu 9/11/08 Thu 9/11/08 ‘lglll
65 Regulator Review 30 days Fri 9/12/08 Sat 10/11/08
66 Army Respond to Comments 20 days  Sun 10/12/08 Fri 10/31/08
67 Army Prepare Draft Final Report 45days  Sun 10/12/08  Tue 11/25/08
68 Primary Submit Draft Final Report to EPA/DEQ 1day? Wed 11/26/08 Wed 11/26/08 ‘ 11/26
69
70 1.9 Optimization Modeling 312 days? Mon 3/20/06 Thu 1/25/07 '—
71 Optimization study 250 days Mon 3/20/06 Fri 11/24/06 E:h
72 2ndary Submit Draft Optimization Modeling Report 1 day? Sat 11/25/06 Sat 11/25/06 011_1/25
73 Regulator Review 30 days| Sun11/26/06 Mon 12/25/06
74 Army Respond to Comments 30days  Tue 12/26/06 Wed 1/24/07
75 2ndary Submit Draft Final Report to EPA/DEQ 1 day? Thu 1/25/07 Thu 1/25/07 ’ 1/25
76
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FINAL Former NOP Superfund Site - Mead, NE FINAL
Site Management Plan - SCHEDULE
MAY 2006
[ 2006 [2007 2008 [ 2009 [2010 [2011 2012 [2013
ID Note # | Task Name Duration Start Finish Qtr 3Qtr 4Qtr 1Qtr 2IQtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2|Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4
7
78
79 2.0 Plume Interior Investigation & Focused Extraction 2533 days? Fri 9/29/06 Wed 9/4/13
80 2.1 Complete GCW Technical Specifications 77 days?  Mon 1/29/07 Sun 4/15/07 "
81 Primary Submit Draft RD to EPA/DEQ 1 day? Mon 1/29/07 Mon 1/29/07 ‘l:uzg
82 Regulator Review 30 days Tue 1/30/07 Wed 2/28/07
83 Army Respond to Comments 20 days Thu 3/1/07 Tue 3/20/07
84 Army Prepare Draft Final RD 45 days Thu 3/1/07 Sat 4/14/07
85 Primary Submit Draft Final RD 1 day? Sun 4/15/07 Sun 4/15/07 ‘ 4/15
86
87 2.2 NOP Sector 4 (Eastern side - LL4) 1431 days? Fri 9/29/06 Sun 8/29/10
88 Primary 2.2.1 Submit Draft Pre-Design Investigation WP 1 day? Fri 9/29/06 Fri 9/29/06 ‘lg/zg
89 Regulator Review 30 days Sat 9/30/06  Sun 10/29/06
90 Army Respond to Comments 20 days Mon 10/30/06 Sat 11/18/06
91 Army Prepare Draft Final WP 45 days Mon 10/30/06 Wed 12/13/06
92 Primary Submit Draft Final PDI WP to EPA/DEQ 1 day? Thu 12/14/06 Thu 12/14/06 12/14
93
94 222 Investigation Field Work 60 days Mon 1/22/07 Thu 3/22/07
95
96 Primary  2.2.3 Submit Draft PDI Report 1 day? Tue 5/22/07 Tue 5/22/07 ‘f/zz
97 Regulator Review 30 days Wed 5/23/07 Thu 6/21/07
98 Army Respond to Comments 20 days Fri 6/22/07 Wed 7/11/07
99 Army Prepare Draft Final Report 45 days Fri 6/22/07 Sun 8/5/07
100 Primary Submit Draft Final PDI Report to EPA/DEQ 1 day? Mon 8/6/07 Mon 8/6/07 8/6
101
102 Primary 2.2.4 Submit Draft Technology Screening Report (mini-FS) 1 day? Fri 9/21/07 Fri 9/21/07
103 Regulator Review 30 days Sat 9/22/07  Sun 10/21/07
104 Army Respond to Comments 20 days Mon 10/22/07 Sat 11/10/07
105 Army Prepare Draft Final Report 45days  Sun 11/11/07  Tue 12/25/07
106 Primary Submit Draft Final TS Report to EPA/DEQ 1day? Wed 12/26/07 Wed 12/26/07
107 t
108 Primary  2.25 Submit Draft Remedial Design 1 day? Sun 2/10/08 Sun 2/10/08
109 Regulator Review 30 days Mon 2/11/08 Tue 3/11/08
110 Army Respond to Comments 20 days Wed 3/12/08 Mon 3/31/08
111 Army Prepare Draft Final Report 45 days Tue 4/1/08 Thu 5/15/08
112 Primary Submit Draft Final RD to EPA/DEQ 1 day? Fri 5/16/08 Fri 5/16/08
113 t
114 Primary  2.2.6 Submit Draft RAWP (for GCW or other) 1 day? Sat 5/17/08 Sat 5/17/08 ‘T5/17
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MAY 2006
[ 2006 [2007 2008 [ 2009 [2010 [2011 2012 [2013
ID Note # | Task Name Duration Start Finish Qtr 3Qtr 4Qtr 1Qtr 2IQtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2|Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4
115 Regulator Review 30 days Sun 5/18/08 Mon 6/16/08
116 Army Respond to Comments 20 days Tue 6/17/08 Sun 7/6/08
117 Army Prepare Draft Final RAWP 45 days Tue 6/17/08 Thu 7/31/08
118 Primary Submit Draft Final RAWP to EPA/DEQ 1 day? Fri 8/1/08 Fri 8/1/08 ’8/1
119
120 2.2.7 Construction Field Work 120 days Tue 9/16/08 Tue 1/13/09 3
121
122 Primary  2.2.8 Submit Draft Construction Complete Report 1 day? Sun 3/15/09 Sun 3/15/09 ’fﬂé‘
123 Regulator Review 30 days Mon 3/16/09 Tue 4/14/09
124 Army Respond to Comments 20 days Wed 4/15/09 Mon 5/4/09
125 Army Prepare Draft Final Report 45 days Wed 4/15/09 Fri 5/29/09
126 Primary Submit Draft Final Report to EPA/DEQ 1 day? Sat 5/30/09 Sat 5/30/09 ‘ 5/30
127
128 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Mon 6/14/10 Mon 6/14/10 v‘le/;m
129 Regulator Review 30 days Tue 6/15/10 Wed 7/14/10
130 Army Respond to Comments 20 days Thu 7/15/10 Tue 8/3/10
131 Army Prepare Draft Final Report 45 days Thu 7/15/10 Sat 8/28/10
132 Primary Submit Draft Final Report to EPA/DEQ 1 day? Sun 8/29/10 Sun 8/29/10 ‘ 8/29
133
134 2.3 NOP Sector 3 (Middle - LL3) 1438 days? Fri 9/28/07 Sun 9/4/11
135 Primary 2.3.1 Submit Draft Pre-Design Investigation WP 1 day? Fri 9/28/07 Fri 9/28/07 ‘lg/zs
136 Regulator Review 30 days Sat 9/29/07  Sun 10/28/07
137 Army Respond to Comments 20 days Mon 10/29/07 Sat 11/17/07
138 Army Prepare Draft Final WP 45 days Mon 10/29/07 Wed 12/12/07
139 Primary Submit Draft Final PDI WP to EPA/DEQ 1 day? Thu 12/13/07 Thu 12/13/07 12/13
140
141 2.3.2 Investigation Field Work 60 days Fri 12/14/07 Mon 2/11/08
142
143 Primary  2.3.3 Submit Draft PDI Report 1 day? Sat 4/12/08 Sat 4/12/08 ‘f[lz
144 Regulator Review 30 days Sun 4/13/08 Mon 5/12/08
145 Army Respond to Comments 20 days Tue 5/13/08 Sun 6/1/08
146 Army Prepare Draft Final Report 45 days Tue 5/13/08 Thu 6/26/08
147 Primary Submit Draft Final PDI Report to EPA/DEQ 1 day? Fri 6/27/08 Fri 6/27/08 6/27
148
149 Primary  2.3.4 Submit Draft Technology Screening Report (mini-FS) 1 day? Tue 8/12/08 Tue 8/12/08
150 Regulator Review 30 days Wed 8/13/08 Thu 9/11/08
151 Army Respond to Comments 20 days Fri 9/12/08 Wed 10/1/08
152 Army Prepare Draft Final Report 45 days Thu 10/2/08 Sat 11/15/08
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FINAL Former NOP Superfund Site - Mead, NE FINAL
Site Management Plan - SCHEDULE
MAY 2006
[ 2006 [2007 2008 [ 2009 [2010 [2011 2012 [2013
ID Note # | Task Name Duration Start Finish Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 21Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4
153 Primary Submit Draft Final TS Report to EPA/DEQ 1day? Sun11/16/08  Sun 11/16/08
154
155 Primary  2.25 Submit Draft Remedial Design 1 day? Thu 1/1/09 Thu 1/1/09
156 Regulator Review 30 days Fri 1/2/09 Sat 1/31/09
157 Army Respond to Comments 20 days Sun 2/1/09 Fri 2/20/09
158 Army Prepare Draft Final Report 45 days Sat 2/21/09 Mon 4/6/09 jl
159 Primary Submit Draft Final RD to EPA/DEQ 1 day? Tue 4/7/09 Tue 4/7/09
160
161 Primary  2.3.6 Submit Draft RAWP (for GCW or other) 1 day? Sat 5/23/09 Sat 5/23/09 ‘flzg
162 Regulator Review 30 days Sun 5/24/09 Mon 6/22/09
163 Army Respond to Comments 20 days Tue 6/23/09 Sun 7/12/09
164 Army Prepare Draft Final RAWP 45 days Tue 6/23/09 Thu 8/6/09
165 Primary Submit Draft Final RAWP to EPA/DEQ 1 day? Fri 8/7/09 Fri 8/7/09 ’3/7
166
167 2.3.7 Construction Field Work 120 days Tue 9/22/09 Tue 1/19/10 3
168
169 Primary  2.3.8 Submit Draft Construction Complete Report 1 day? Sun 3/21/10 Sun 3/21/10 ‘f@l‘
170 Regulator Review 30 days Mon 3/22/10 Tue 4/20/10
171 Army Respond to Comments 20 days Wed 4/21/10 Mon 5/10/10
172 Army Prepare Draft Final Report 45 days Wed 4/21/10 Fri 6/4/10
173 Primary Submit Draft Final Report to EPA/DEQ 1 day? Sat 6/5/10 Sat 6/5/10 ‘ 6/5
174
175 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Mon 6/20/11 Mon 6/20/11 v‘le/zo
176 Regulator Review 30 days Tue 6/21/11 Wed 7/20/11
177 Army Respond to Comments 20 days Thu 7/21/11 Tue 8/9/11
178 Army Prepare Draft Final Report 45 days Thu 7/21/11 Sat 9/3/11
179 Primary Submit Draft Final Report to EPA/DEQ 1 day? Sun 9/4/11 Sun 9/4/11 ‘ 9/4
180
181 24 NOP Sector 2 (Middle - LL2) 1438 days? Mon 9/29/08 Wed 9/5/12 —
182 Primary 2.4.1 Submit Draft Pre-Design Investigation WP 1 day? Mon 9/29/08 Mon 9/29/08 ‘lglzg
183 Regulator Review 30 days Tue 9/30/08  Wed 10/29/08
184 Army Respond to Comments 20 days  Thu 10/30/08  Tue 11/18/08
185 Army Prepare Draft Final WP 45days  Thu 10/30/08 Sat 12/13/08
186 Primary Submit Draft Final PDI WP to EPA/DEQ 1 day? Sun 12/14/08 Sun 12/14/08 14/14
187
188 2.4.2 Investigation Field Work 60 days Mon 12/15/08 Thu 2/12/09
189
190 Primary  2.4.3 Submit Draft PDI Report 1 day? Tue 4/14/09 Tue 4/14/09 v074/14
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Former NOP Superfund Site - Mead, NE
Site Management Plan - SCHEDULE
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MAY 2006
[ 2006 [2007 2008 [ 2009 [2010 [2011 2012 [2013
ID Note # | Task Name Duration Start Finish Qtr 3Qtr 4Qtr 1Qtr 2IQtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2|Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4
191 Regulator Review 30 days Wed 4/15/09 Thu 5/14/09
192 Army Respond to Comments 20 days Fri 5/15/09 Wed 6/3/09
193 Army Prepare Draft Final Report 45 days Fri 5/15/09 Sun 6/28/09
194 Primary Submit Draft Final PDI Report to EPA/DEQ 1 day? Mon 6/29/09 Mon 6/29/09 6/29
195
196 Primary 2.4.4 Submit Draft Technology Screening Report (mini-FS) 1 day? Fri 8/14/09 Fri 8/14/09
197 Regulator Review 30 days Sat 8/15/09 Sun 9/13/09
198 Army Respond to Comments 20 days Mon 9/14/09 Sat 10/3/09
199 Army Prepare Draft Final Report 45 days Sun 10/4/09  Tue 11/17/09
200 Primary Submit Draft Final TS Report to EPA/DEQ 1day? Wed11/18/09 Wed 11/18/09
201 t
202 Primary  2.4.5 Submit Draft Remedial Design 1 day? Sun 1/3/10 Sun 1/3/10
203 Regulator Review 30 days Mon 1/4/10 Tue 2/2/10
204 Army Respond to Comments 20 days Wed 2/3/10 Mon 2/22/10
205 Army Prepare Draft Final Report 45 days Tue 2/23/10 Thu 4/8/10
206 Primary Submit Draft Final RD to EPA/DEQ 1 day? Fri 4/9/10 Fri 4/9/10
207
208 Primary  2.4.6 Submit Draft RAWP (for GCW or other) 1 day? Tue 5/25/10 Tue 5/25/10 ’f/zs
209 Regulator Review 30 days Wed 5/26/10 Thu 6/24/10
210 Army Respond to Comments 20 days Fri 6/25/10 Wed 7/14/10
211 Army Prepare Draft Final RAWP 45 days Fri 6/25/10 Sun 8/8/10
212 Primary Submit Draft Final RAWP to EPA/DEQ 1 day? Mon 8/9/10 Mon 8/9/10 ’8/9
213
214 2.4.7 Construction Field Work 120 days Fri 9/24/10 Fri 1/21/11 3
215
216 Primary  2.4.8 Submit Draft Construction Complete Report 1 day? Wed 3/23/11 Wed 3/23/11 ‘f@g‘
217 Regulator Review 30 days Thu 3/24/11 Fri 4/22/11
218 Army Respond to Comments 20 days Sat 4/23/11 Thu 5/12/11
219 Army Prepare Draft Final Report 45 days Sat 4/23/11 Mon 6/6/11
220 Primary Submit Draft Final Report to EPA/DEQ 1 day? Tue 6/7/11 Tue 6/7/11 ‘ 6/7
221
222 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Thu 6/21/12 Thu 6/21/12 v‘lﬁ/zl
223 Regulator Review 30 days Fri 6/22/12 Sat 7/21/12
224 Army Respond to Comments 20 days Sun 7/22/12 Fri 8/10/12
225 Army Prepare Draft Final Report 45 days Sun 7/22/12 Tue 9/4/12
226 Primary Submit Draft Final Report to EPA/DEQ 1 day? Wed 9/5/12 Wed 9/5/12 ‘ 9/5
227
228 2.5 NOP Sector 1 (Western side - LL1) 1438 days? Mon 9/28/09 Wed 9/4/13 —
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FINAL

Former NOP Superfund Site - Mead, NE

Site Management Plan - SCHEDULE
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MAY 2006
[ 2006 [ 2007 2008 [2009 [2010 [2011 2012 [2013
ID Note # | Task Name Duration Start Finish Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2/Qtr 3Qtr 4Qtr 1Qtr 2IQtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2/Qtr 3Qtr 4
229 Primary 2.5.1 Submit Draft Pre-Design Investigation WP 1 day? Mon 9/28/09 Mon 9/28/09 ‘lglzs
230 Regulator Review 30 days Tue 9/29/09  Wed 10/28/09
231 Army Respond to Comments 20days  Thu10/29/09  Tue 11/17/09
232 Army Prepare Draft Final WP 45days  Thu 10/29/09 Sat 12/12/09
233 Primary Submit Draft Final PDI WP to EPA/DEQ 1 day? Sun 12/13/09 Sun 12/13/09 12/13
234
235 252 Investigation Field Work 60 days Mon 12/14/09 Thu 2/11/10
236
237 Primary  2.5.3 Submit Draft PDI Report 1 day? Tue 4/13/10 Tue 4/13/10 ’f/13
238 Regulator Review 30 days Wed 4/14/10 Thu 5/13/10
239 Army Respond to Comments 20 days Fri 5/14/10 Wed 6/2/10
240 Army Prepare Draft Final Report 45 days Fri 5/14/10 Sun 6/27/10
241 Primary Submit Draft Final PDI Report to EPA/DEQ 1 day? Mon 6/28/10 Mon 6/28/10 6/28
242
243 Primary 2.5.4 Submit Draft Technology Screening Report (mini-FS) 1 day? Fri 8/13/10 Fri 8/13/10
244 Regulator Review 30 days Sat 8/14/10 Sun 9/12/10
245 Army Respond to Comments 20 days Mon 9/13/10 Sat 10/2/10
246 Army Prepare Draft Final Report 45 days Sun 10/3/10  Tue 11/16/10
247 Primary Submit Draft Final TS Report to EPA/DEQ 1day? Wed11/17/10 Wed 11/17/10
248 t
249 Primary 255 Submit Draft Remedial Design 1 day? Sun 1/2/11 Sun 1/2/11
250 Regulator Review 30 days Mon 1/3/11 Tue 2/1/11
251 Army Respond to Comments 20 days Wed 2/2/11 Mon 2/21/11
252 Army Prepare Draft Final Report 45 days Tue 2/22/11 Thu 4/7/11
253 Primary Submit Draft Final RD to EPA/DEQ 1 day? Fri 4/8/11 Fri 4/8/11
254
255 Primary  2.5.6 Submit Draft RAWP (for GCW or other) 1 day? Tue 5/24/11 Tue 5/24/11 ‘f/24
256 Regulator Review 30 days Wed 5/25/11 Thu 6/23/11
257 Army Respond to Comments 20 days Fri 6/24/11 Wed 7/13/11
258 Army Prepare Draft Final RAWP 45 days Fri 6/24/11 Sun 8/7/11
259 Primary Submit Draft Final RAWP to EPA/DEQ 1 day? Mon 8/8/11 Mon 8/8/11 ‘8/8
260
261 257 Construction Field Work 120 days Fri 9/23/11 Fri 1/20/12 3
262
263 Primary  2.5.8 Submit Draft Construction Complete Report 1 day? Wed 3/21/12 Wed 3/21/12 ‘fg‘
264 Regulator Review 30 days Thu 3/22/12 Fri 4/20/12
265 Army Respond to Comments 20 days Sat 4/21/12 Thu 5/10/12
266 Army Prepare Draft Final Report 45 days Sat 4/21/12 Mon 6/4/12
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FINAL

Former NOP Superfund Site - Mead, NE
Site Management Plan - SCHEDULE
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MAY 2006
[ 2006 [2007 2008 [ 2009 [2010 [2011 2012 [2013
ID Note # | Task Name Duration Start Finish Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 21Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4
267 Primary Submit Draft Final Report to EPA/DEQ 1 day? Tue 6/5/12 Tue 6/5/12 ‘ 6/5
268
269 Primary Submit Draft RA/OPS Report (after 15 months of operations) 1 day? Thu 6/20/13 Thu 6/20/13 ‘le/zo
270 Regulator Review 30 days Fri 6/21/13 Sat 7/20/13
271 Army Respond to Comments 20 days Sun 7/21/13 Fri 8/9/13
272 Army Prepare Draft Final Report 45 days Sun 7/21/13 Tue 9/3/13
273 Primary Submit Draft Final Report to EPA/DEQ 1 day? Wed 9/4/13 Wed 9/4/13 ‘ 9/4
274
275
276 2.6 GCW (or other) O&M 62 days? Tue 4/14/09 Sun 6/14/09 b
277 2ndary Submit Draft O&M Plan for GCW's (or other) 1 day? Tue 4/14/09 Tue 4/14/09 014/14
278 Regulator Review 30 days Wed 4/15/09 Thu 5/14/09
279 Army Respond to Comments 30 days Fri 5/15/09 Sat 6/13/09
280 2ndary Submit Draft Final O&M Plan to EPA/DEQ 1 day? Sun 6/14/09 Sun 6/14/09 ’ 6/14
281
282 2.7 Restoration Time Modeling 330 days? Mon 8/21/06 Mon 7/16/07 ,—h
283 2ndary Submit Draft Restoration Time Modeling Study Report 1 day? Tue 7/17/07 Tue 7/17/07 ‘17/17
284 Regulator Review 30 days Wed 7/18/07 Thu 8/16/07
285 Army Respond to Comments 30 days Fri 8/17/07 Sat 9/15/07
286 2ndary Submit Draft Final Report to EPA/DEQ 1 day? Sun 9/16/07 Sun 9/16/07 ’ 9/16
287
288
289
290
291 3.0 Annual Groundwater Monitoring Program 1975 days? Mon 1/16/06  Mon 6/13/11 ——
292 3.1 Perform Annual GMP Sampling 1975 days? Mon 1/16/06  Mon 6/13/11 ——
293 2005 GMP 63 days? Tue 5/30/06 Mon 7/31/06 l”
294 2ndary Submit Draft 2005 GMP Report 1 day? Tue 5/30/06 Tue 5/30/06 4.l5/3o
295 Regulator Review 30 days Wed 5/31/06 Thu 6/29/06
296 Army Respond to Comments 30 days Fri 6/30/06 Sat 7/29/06
297 2ndary Submit Draft Final 2005 GMP Report 1 day? Sun 7/30/06 Sun 7/30/06 7/30
298 ’%—‘
299
300 2006 GMP 516 days? Mon 1/16/06 Fri 6/15/07 ——
301 2ndary Submit Draft 2006 GMP Sampling Plan 1 day? Mon 1/16/06 Mon 1/16/06 011/16
302 Regulator Review 30 days Tue 1/17/06 Wed 2/15/06
303 Army Respond to Comments 30 days Thu 2/16/06 Fri 3/17/06
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304 2ndary Submit Draft Final Sampling Plan to EPA/DEQ 1 day? Sat 3/18/06 Sat 3/18/06 ‘ 3/18
305 1st QTR Sample Round 20 days Mon 3/6/06 Sat 3/25/06 D_
306 2ndary submit 1st QTR Data Summary Report 60 days Mon 7/10/06 Thu 9/7/06 %
307 2nd QTR Sample Round 20 days Mon 6/5/06 Sat 6/24/06
308 2ndary submit 2nd QTR DSR 60 days Tue 10/3/06 Fri 12/1/06 D%
309 3rd QTR Sample Round 20 days Mon 9/4/06 Sat 9/23/06 |:|j
310 2ndary submit 3rd QTR DSR 60 days Tue 1/2/07 Fri 3/2/07 5
311 4th QTR Sample Round 20 days Mon 12/4/06 Sat 12/23/06 D
312 2ndary submit 4th QTR DSR 60 days Mon 4/2/07 Thu 5/31/07 E
313
314
315 2007 GMP 550 days? Fri 12/15/06 Mon 6/16/08
316 2ndary Submit Draft 2007 GMP Sampling Plan 1 day? Fri 12/15/06 Fri 12/15/06 ‘llz,lS
317 Regulator Review 30 days Sat 12/16/06 Sun 1/14/07
318 Army Respond to Comments 30 days Mon 1/15/07 Tue 2/13/07
319 2ndary Submit Draft Final Sampling Plan to EPA/DEQ 1 day? Wed 2/14/07 Wed 2/14/07 ‘ 2/14
320 1st QTR Sample Round 20 days Mon 3/5/07 Sat 3/24/07
321 2ndary submit 1st QTR Data Summary Report 60 days Mon 5/28/07 Thu 7/26/07 DE
322 2nd QTR Sample Round 20 days Mon 6/4/07 Sat 6/23/07
323 2ndary submit 2nd QTR DSR 60 days Mon 8/27/07 Thu 10/25/07 DE
324 3rd QTR Sample Round 20 days Mon 9/3/07 Sat 9/22/07
325 2ndary submit 3rd QTR DSR 60 days | Mon 11/26/07 Thu 1/24/08 D%]
326 4th QTR Sample Round 20 days Mon 12/3/07 Sat 12/22/07 |:|.
327 2ndary submit 4th QTR DSR 60 days Mon 2/25/08 Thu 4/24/08 %
328
329
330 2008 GMP 550 days? Fri 12/14/07 Mon 6/15/09
331 2ndary Submit Draft 2007 GMP Sampling Plan 1 day? Fri 12/14/07 Fri 12/14/07 ‘llz/14
332 Regulator Review 30 days Sat 12/15/07 Sun 1/13/08
333 Army Respond to Comments 30 days Mon 1/14/08 Tue 2/12/08
334 2ndary Submit Draft Final Sampling Plan to EPA/DEQ 1 day? Wed 2/13/08 Wed 2/13/08 ‘ 2/13
335 1st QTR Sample Round 20 days Mon 3/3/08 Sat 3/22/08
336 2ndary submit 1st QTR Data Summary Report 60 days Mon 5/26/08 Thu 7/24/08 DE
337 2nd QTR Sample Round 20 days Mon 6/2/08 Sat 6/21/08
338 2ndary submit 2nd QTR DSR 60 days Mon 8/25/08 Thu 10/23/08 DE
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ID Note Task Name Duration Start Finish Qtr 3Qtr 4Qtr 1Qtr 2/Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3[Qtr 4Qtr 1Qtr 2/Qtr 3Qtr 4Qtr 1Qtr 2/Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 21Qtr 3Qtr 4Qtr 1JQtr 2/Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4
339 3rd QTR Sample Round 20 days Mon 9/1/08 Sat 9/20/08
340 2ndary submit 3rd QTR DSR 60 days | Mon 11/24/08 Thu 1/22/09 DE
341 4th QTR Sample Round 20 days Mon 12/1/08 Sat 12/20/08
342 2ndary submit 4th QTR DSR 60 days Mon 2/23/09 Thu 4/23/09 DE
343
344
345 2009 GMP 543 days? Fri 12/19/08 Mon 6/14/10
346 2ndary Submit Draft 2007 GMP Sampling Plan 1 day? Fri 12/19/08 Fri 12/19/08 %12/19
347 Regulator Review 30 days Sat 12/20/08 Sun 1/18/09
348 Army Respond to Comments 30 days Mon 1/19/09 Tue 2/17/09
349 2ndary Submit Draft Final Sampling Plan to EPA/DEQ 1 day? Wed 2/18/09 Wed 2/18/09 ‘ 2/18
350 1st QTR Sample Round 20 days Mon 3/2/09 Sat 3/21/09
351 2ndary submit 1st QTR Data Summary Report 60 days Mon 5/25/09 Thu 7/23/09 DE
352 2nd QTR Sample Round 20 days Mon 6/1/09 Sat 6/20/09
353 2ndary submit 2nd QTR DSR 60 days Mon 8/24/09 Thu 10/22/09 DE
354 3rd QTR Sample Round 20 days Mon 9/7/09 Sat 9/26/09
355 2ndary submit 3rd QTR DSR 60 days | Mon 11/30/09 Thu 1/28/10 DE
356 4th QTR Sample Round 20 days Mon 12/7/09 Sat 12/26/09
357 2ndary submit 4th QTR DSR 60 days Fri 2/26/10 Mon 4/26/10 DE
358
359
360 2010 GMP 543 days? Fri 12/18/09 Mon 6/13/11
361 2ndary Submit Draft 2007 GMP Sampling Plan 1 day? Fri 12/18/09 Fri 12/18/09 ‘llzﬂs
362 Regulator Review 30 days Sat 12/19/09 Sun 1/17/10
363 Army Respond to Comments 30 days Mon 1/18/10 Tue 2/16/10
364 2ndary Submit Draft Final Sampling Plan to EPA/DEQ 1 day? Wed 2/17/10 Wed 2/17/10 ‘ 2/17
365 1st QTR Sample Round 20 days Mon 3/1/10 Sat 3/20/10
366 2ndary submit 1st QTR Data Summary Report 60 days Mon 5/24/10 Thu 7/22/10 DE
367 2nd QTR Sample Round 20 days Mon 6/7/10 Sat 6/26/10
368 2ndary submit 2nd QTR DSR 60 days Mon 8/30/10 Thu 10/28/10 DE
369 3rd QTR Sample Round 20 days Mon 9/6/10 Sat 9/25/10
370 2ndary submit 3rd QTR DSR 60 days | Mon 11/29/10 Thu 1/27/11 DE
371 4th QTR Sample Round 20 days Mon 12/6/10 Sat 12/25/10
372 2ndary submit 4th QTR DSR 60 days Mon 2/28/11 Thu 4/28/11 DE
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[ 2006 [2007 2008 [ 2009 [2010 [2011 2012 [2013
ID Note # | Task Name Duration Start Finish Qtr 3Qtr 4Qtr 1Qtr 2IQtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2|Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4
373
374
375
376 4.0 Annual Performance Evaluation 1649 days? Wed 3/8/06 Sat 9/11/10 '—
377 4.1 Complete Containment Evaluation Workplan 102 days? Wed 3/8/06 Sat 6/17/06 '.
378 Primary Submit Draft WP to EPA/DEQ 1 day? Wed 3/8/06 Wed 3/8/06 ‘f/g
379 Regulator Review 40 days Thu 3/9/06 Mon 4/17/06
380 Army Respond to Comments 32 days Tue 4/18/06 Fri 5/19/06 {
381 Army Prepare Draft Final WP 60 days Tue 4/18/06 Fri 6/16/06 :h
382 Primary Submit Draft Final WP to EPA/DEQ 1 day? Sat 6/17/06 Sat 6/17/06 ‘ 6/17
383
384 4.2 Complete Periodic Model Updates 1469 days? Mon 9/4/06 Sat 9/11/10 —
385 2ndary Submit Draft 2006 Model Report to EPA/DEQ 1 day? Mon 9/4/06 Mon 9/4/06 019/4
386 Regulator Review 30 days Tue 9/5/06 Wed 10/4/06
387 Army Respond to Comments 30 days Thu 10/5/06 Fri 11/3/06
388 Army Prepare Draft Final Report 30 days Thu 10/5/06 Fri 11/3/06
389 2ndary Submit Draft Final 2006 Model Report to EPA/DEQ 1 day? Sat 11/4/06 Sat 11/4/06 ’ 11/4
390
391 2ndary Submit Draft 2008 Model Report to EPA/DEQ 1 day? Mon 7/14/08 Mon 7/14/08 017/14
392 Regulator Review 30 days Tue 7/15/08 Wed 8/13/08
393 Army Respond to Comments 30 days Thu 8/14/08 Fri 9/12/08
394 Army Prepare Draft Final Report 30 days Thu 8/14/08 Fri 9/12/08
395 2ndary Submit Draft Final 2008 Model Report to EPA/DEQ 1 day? Sat 9/13/08 Sat 9/13/08 ‘ 9/13
396
397 2ndary Submit Draft 2010 Model Report to EPA/DEQ 1 day? Mon 7/12/10 Mon 7/12/10 017/12
398 Regulator Review 30 days Tue 7/13/10 Wed 8/11/10
399 Army Respond to Comments 30 days Thu 8/12/10 Fri 9/10/10
400 Army Prepare Draft Final Report 30 days Thu 8/12/10 Fri 9/10/10
401 2ndary Submit Draft Final 2010 Model Report to EPA/DEQ 1 day? Sat 9/11/10 Sat 9/11/10 ‘ 9/11
402
403 4.3 Complete Installation of new MW's & OW's for Containment 182 days? Fri 6/30/06  Thu 12/28/06 H
404 Primary Submit Well Installation WP 1 day? Fri 6/30/06 Fri 6/30/06 6/30
405 Regulator Review 30 days Sat 7/1/06 Sun 7/30/06
406 Army Respond to Comments 30 days Mon 7/31/06 Tue 8/29/06
407 Army Prepare Draft Final Report 30 days Mon 7/31/06 Tue 8/29/06
408 Primary Submit Draft Final WP to EPA/DEQ 1 day? Wed 8/30/06 Wed 8/30/06 8/30
409 Well Drilling 120 days Thu 8/31/06  Thu 12/28/06 EI
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ID Note # | Task Name Duration Start Finish Qtr 3Qtr 4Qtr 1Qtr 2IQtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2|Qtr 3Qtr 4Qtr 1Qtr 2[Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4
410
411 4.4 Complete Annual Remedy Performance Reports 1176 days? Fri 7/20/07 Thu 10/7/10 —
412 2006 ARPR 77 days? Fri 7/20/07 Thu 10/4/07 "
413 Primary Submit Draft 2006 ARPR 1 day? Fri 7/20/07 Fri 7/20/07
414 Regulator Review 30 days Sat 7/21/07 Sun 8/19/07
415 Army Respond to Comments 20 days Mon 8/20/07 Sat 9/8/07
416 Army Prepare Draft Final ARPR 45 days Mon 8/20/07 Wed 10/3/07
417 Primary Submit Draft Final ARPR to EPA/DEQ 1 day? Thu 10/4/07 Thu 10/4/07 ’
418
419 2007 ARPR 77 days? Fri 7/18/08 Thu 10/2/08 "
420 Primary Submit Draft 2007 ARPR 1 day? Fri 7/18/08 Fri 7/18/08
421 Regulator Review 30 days Sat 7/19/08 Sun 8/17/08
422 Army Respond to Comments 20 days Mon 8/18/08 Sat 9/6/08
423 Army Prepare Draft Final ARPR 45 days Mon 8/18/08 Wed 10/1/08
424 Primary Submit Draft Final ARPR to EPA/DEQ 1 day? Thu 10/2/08 Thu 10/2/08 ’
425
426 2008 ARPR 77 days? Fri 7/24/09 Thu 10/8/09 "
427 Primary Submit Draft 2008 ARPR 1 day? Fri 7/24/09 Fri 7/24/09
428 Regulator Review 30 days Sat 7/25/09 Sun 8/23/09
429 Army Respond to Comments 20 days Mon 8/24/09 Sat 9/12/09
430 Army Prepare Draft Final ARPR 45 days Mon 8/24/09 Wed 10/7/09
431 Primary Submit Draft Final ARPR to EPA/DEQ 1 day? Thu 10/8/09 Thu 10/8/09 ’
432
433 2009 ARPR 77 days? Fri 7/23/10 Thu 10/7/10 "
434 Primary Submit Draft 2009 ARPR 1 day? Fri 7/23/10 Fri 7/23/10
435 Regulator Review 30 days Sat 7/24/10 Sun 8/22/10
436 Army Respond to Comments 20 days Mon 8/23/10 Sat 9/11/10
437 Army Prepare Draft Final ARPR 45 days Mon 8/23/10 Wed 10/6/10
438 Primary Submit Draft Final ARPR to EPA/DEQ 1 day? Thu 10/7/10 Thu 10/7/10 ‘
439
440
441 5.0 Eastern Plume Boundary Baseline & Monitoring 372 days?  Wed 2/22/06  Wed 2/28/07 F—
442 5.1 Perform Eastern Perimeter Baseline Investigation 229 days?  Wed 2/22/06 Sun 10/8/06 F—
443 Primary Submit Phase 2 WP 1 day? Wed 2/22/06 Wed 2/22/06 ‘lz!zz
444 Regulator Review 7 days Thu 2/23/06 Wed 3/1/06
445 Army Respond to Comments 7 days Thu 3/2/06 Wed 3/8/06
446 Army Prepare Draft Final WP 7 days Thu 3/2/06 Wed 3/8/06
447 Primary Submit Draft Final WP to EPA/DEQ 1 day? Thu 3/9/06 Thu 3/9/06 ’75/9
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448 Perform Field Work 30 days Fri 3/10/06 Sat 4/8/06
449 Primary Submit Phase 2 Report 1 day? Mon 7/24/06 Mon 7/24/06 1‘l7/24
450 Regulator Review 30 days Tue 7/25/06 Wed 8/23/06
451 Army Respond to Comments 20 days Thu 8/24/06 Tue 9/12/06
452 Army Prepare Draft Final Report 45 days Thu 8/24/06 Sat 10/7/06
453 Primary Submit Draft Final Report to EPA/DEQ 1 day? Sun 10/8/06 Sun 10/8/06 ‘ 10/8
454
455 5.2 Complete Eastern Plume Boundary Monitoring Network Design 77 days? Mon 7/24/06 Sun 10/8/06
456 Primary Submit Draft Design 1 day? Mon 7/24/06 Mon 7/24/06 ‘ﬂ/m
457 Regulator Review 30 days Tue 7/25/06 Wed 8/23/06
458 Army Respond to Comments 20 days Thu 8/24/06 Tue 9/12/06
459 Army Prepare Draft Final WP 45 days Thu 8/24/06 Sat 10/7/06
460 Primary Submit Draft Final Design to EPA/DEQ 1 day? Sun 10/8/06 Sun 10/8/06 ‘ 10/8
461
462 53 Complete Eastern Plume Boundary MW Installation 182 days? Thu 8/31/06 Wed 2/28/07 H
463 2ndary Submit Well Installation WP 1 day? Thu 8/31/06 Thu 8/31/06 018/31
464 Regulator Review 30 days Fri 9/1/06 Sat 9/30/06
465 Army Respond to Comments 30 days Sun 10/1/06  Mon 10/30/06
466 Army Prepare Draft Final Report 30 days Sun 10/1/06  Mon 10/30/06
467 2ndary Submit Draft Final WP to EPA/DEQ 1 day? Tue 10/31/06 Tue 10/31/06 10/31
468
469 Well Drilling 120 days Wed 11/1/06 Wed 2/28/07
470
471
472 6.0 Additional Investigation Work 1709 days? Mon 12/26/05  Mon 8/30/10 —
473 6.1 Complete Phase 1 MW-85/Johnson Creek 62 days? Mon 12/26/05 Sat 2/25/06 w
474 2ndary Submit Draft Report 1day? | Mon 12/26/05  Mon 12/26/05 ‘llz/z(;
475 Regulator Review 30 days Tue 12/27/05 Wed 1/25/06
476 Army Respond to Comments 30 days Thu 1/26/06 Fri 2/24/06
477 Army Prepare Draft Final Report 30 days Thu 1/26/06 Fri 2/24/06
478 2ndary Submit Draft Final Report to EPA/DEQ 1 day? Sat 2/25/06 Sat 2/25/06 ’ 225
479
480 6.2 Bedrock Investigation 214 days? Fri 1/29/10 Mon 8/30/10 H
481 Primary Submit Draft WP 1 day? Fri 1/29/10 Fri 1/29/10 011/29
482 Regulator Review 30 days Sat 1/30/10 Sun 2/28/10
483 Army Respond to Comments 30 days Mon 3/1/10 Tue 3/30/10
484 Army Prepare Draft Final WP 30 days Mon 3/1/10 Tue 3/30/10
485 Primary Submit Draft Final WP to EPA/DEQ 1 day? Wed 3/31/10 Wed 3/31/10 ﬁ3/31
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486 Field Work 90 days Thu 4/1/10 Tue 6/29/10 H
487 Primary Submit Draft Report 1 day? Wed 6/30/10 Wed 6/30/10 ws/so
488 Regulator Review 30 days Thu 7/1/10 Fri 7/30/10
489 Army Respond to Comments 30 days Sat 7/31/10 Sun 8/29/10
490 Army Prepare Draft Final Report 30 days Sat 7/31/10 Sun 8/29/10
491 Primary Submit Draft Final Report to EPA/DEQ 1 day? Mon 8/30/10 Mon 8/30/10 ‘ 8/30
492
493 6.3 Investigate South of EW-12 &13 125 days? Fri 1/13/06 ~ Wed 5/17/06 H'
494 Primary Submit Draft WP 1 day? Fri 1/13/06 Fri 1/13/06 ’lj_/le
495 Regulator Review 7 days Sat 1/14/06 Fri 1/20/06
496 Army Respond to Comments 3 days Sat 1/21/06 Mon 1/23/06
497 Army Prepare Draft Final WP 3 days Sat 1/21/06 Mon 1/23/06
498 Primary Submit Draft Final WP to EPA/DEQ 1 day? Tue 1/24/06 Tue 1/24/06 ‘l:ule
499 Field Work 3 days Mon 1/30/06 Wed 2/1/06
500
501 Primary Submit Draft Report 1 day? Fri 3/17/06 Fri 3/17/06 ‘l:;/;n
502 Regulator Review 30 days Sat 3/18/06 Sun 4/16/06 ,
503 Army Respond to Comments 30 days Mon 4/17/06 Tue 5/16/06 '
504 Army Prepare Draft Final Report 30 days Mon 4/17/06 Tue 5/16/06
505 Primary Submit Draft Final Report to EPA/DEQ 1 day? Wed 5/17/06 Wed 5/17/06 4& 5/17
506
507
508 7.0 Community Relations 77 days?  Mon 8/14/06  Sun 10/29/06 "
509 7.1 Complete Updated Community Relations Plan 77 days? Mon 8/14/06  Sun 10/29/06 "
510 Primary Submit Draft Plan 1 day? Mon 8/14/06 Mon 8/14/06 8/14
511 Regulator Review 30 days Tue 8/15/06 Wed 9/13/06
512 Army Respond to Comments 20 days Thu 9/14/06 Tue 10/3/06
513 Army Prepare Draft Final Report 45 days Thu 9/14/06 Sat 10/28/06
514 Primary Submit Draft Final Plan to EPA/DEQ 1 day? Sun 10/29/06 Sun 10/29/06 ‘ 10/29
515
516 7.2 Conduct RAB Meetings 1887 days Tue 11/1/05 Fri 12/31/10 ——
517 7.3 Maintain Project Website 1887 days Tue 11/1/05 Fri 12/31/10 ——
518
519
520 8.0 Exposure Pathway Assessment 62 days?  Thu 11/16/06 Tue 1/16/07 w
521 8.1 Exposure Pathway Assessment Screening Report 62 days? Thu 11/16/06 Tue 1/16/07 w
522 2ndary Submit Draft Screening Report 1 day? Thu 11/16/06 Thu 11/16/06 011.1/16
523 Regulator Review 30 days Fri 11/17/06 Sat 12/16/06 &
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524 Army Respond to Comments 30days Sun 12/17/06 Mon 1/15/07
525 Army Prepare Draft Final Report 30days Sun 12/17/06 Mon 1/15/07
526 2ndary Submit Draft Final Screening Report to EPA/DEQ 1 day? Tue 1/16/07 Tue 1/16/07 ‘ 1/16
527
528 9.0 Project Management 77 days? Fri 7/20/07 Thu 10/4/07 "
529 9.1 5 Year Review 77 days? Fri 7/20/07 Thu 10/4/07 "
530 Primary Submit Draft Report 1 day? Fri 7/20/07 Fri 7/20/07 ‘lwzo
531 Regulator Review 30 days Sat 7/21/07 Sun 8/19/07
532 Army Respond to Comments 20 days Mon 8/20/07 Sat 9/8/07
533 Army Prepare Draft Final Report 45 days Mon 8/20/07 Wed 10/3/07
534 Primary Submit Draft Final Report to EPA/DEQ 1 day? Thu 10/4/07 Thu 10/4/07 ‘ 10/4
535
536 9.2 Routine Project Management Activities 1887 days Tue 11/1/05 Fri 12/31/10 ——
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